
Newmark/Muscoy Conference Call Notes 
12 January 2004 (1:30-3:00 p.m.) 

 
Team Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Connie Biedel/URS  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Lana Kennerly /SBMWD 
Contract Issues: 

� Waiting on pump test comments, then will finalize documents. 

� Dwayne stated that the second performance report is ready to go out, and the other three 
documents will be ready in the next few weeks. 

� Kim is okay with the treatment plant bid and told others at EPA to proceed with consent. 

General: 

� Kim wants documents held until comments received from SBMWD, end of week 19 January. 

� The pump test started today, 12 January, at 2:00 P.M.; will collect samples on Thursday, 15 
January. 

� Bill requested the Autocad drawings for Newmark, Waterman, 17th Street, and 19th Street 
Treatment Plants.  Dwayne will provide no later than 23 January. 

� Tentative schedule for fact sheets: produce one in February/March 2004 providing a progress 
report and one at the end of 2004. 

� The treatment plant pre-construction and technical meeting is scheduled for 3 February, 
beginning at 7:00 A.M. There will not be a conference call on Monday, February 2. 

Next Conference Call: 
Tuesday, 20 January; Call in #: 202-275-0170; Participant Code: 7860 (#). 
The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


